
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/09/2014

ESTIMATE SUMMARY 11:54:52

CONTID: C19125         ESTIMATE NO: 0005 FINL 2005

PCN: 19125-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491, CAHONE TO UTAH STATE L PERCENT TIME:

PROJECT NO: NH4912-003                    

US 491, CAHONE TO UTAH STATE L

NAME OF ROAD: 491B

PROJECT COUNTIES: DOLORES

CONTRACTOR:

W.W. CLYDE & CO. PAY PERIOD ENDING 01/09/2014 DATE TIME STARTED 06/03/2013

P.O. BOX 350 DATE LET 04/04/2013 DATE WORK BEGAN 06/03/2013

 DATE AWARDED 04/16/2013 DATE TIME STOPPED 09/30/2013

 DATE CONTRACT EXECUTED 04/30/2013 DATE ACCEPTED 09/30/2013

SPRINGVILLE UT 84663                  DATE NOTICE TO PROCEED 06/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,499,582.54 PARTICIPATING $ $ 4,437.47

AWARD PROJECT AMT: 4,758,543.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 71,378.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.76

WORK DAYS

WORK DAYS

100.00%

-0.07

4,437.47

4,437.47

75,815.62

$

$

$

$

4,499,582.61

0.00

4,499,582.61

0.00

4,499,582.61

0.00

0.00

4,499,582.61

0.00

AMOUNT DUE 4,499,582.61 75,815.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,815.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

65.5 TIME ALLOW: 67

ORIG TIME ALLOW: 60
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

9,298.381.000

0.00

1.000

L S 

9,298.38000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

15.94000

0015 *Removal of Sidewalk 141.400

0.000

202-00200  
 

3,936.58141.400

0.00

141.400

SY  

27.84000

0020 *Removal of Curb 303.500

0.000

202-00201  
 

1,153.30303.500

0.00

303.500

LF  

3.80000

0025 Removal of Asphalt Mat 215.200

0.000

202-00220  
 

17,220.30215.200

0.00

215.200

SY  

80.02000

0030 *Removal of Asphalt Mat (Planing) 22,755.200

216.800

202-00240  
 

33,539.1222,972.000

316.53

22,972.000

SY  

1.46000

0035 *Removal of Pavement Marking 904.200

-9.800

202-00250  
 

4,749.26894.400

-52.04

894.400

SF  

5.31000

0040 *Removal of Ground Sign 8.000

0.000

202-00810  
 

425.048.000

0.00

8.000

EACH

53.13000

0045 *Removal of Sign Panel 64.000

0.000

202-00821  
 

680.3264.000

0.00

64.000

EACH

10.63000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

19.05000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

98.66000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

148.00000

0065 Combination Loader 3.000

0.000

203-01594  
 

304.533.000

0.00

3.000

HOUR

101.51000

0070 Potholing 34.000

0.000

203-01597  
 

29,853.3634.000

0.00

34.000

HOUR

878.04000

0075 Sweeping (With Pickup Broom) 24.500

5.000

203-01622  
 

3,801.9629.500

644.40

29.500

HOUR

128.88000

0080 Laborer 4.500

2.000

203-02330  
 

274.696.500

84.52

6.500

HOUR

42.26000

0085 *Erosion Log (12 Inch) 215.000

0.000

208-00002  
 

1,062.10215.000

0.00

215.000

LF  

4.94000

0090 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.59000

0095 *Gravel Bag (Aggregate Bag) 40.000

0.000

208-00034  
 

176.4040.000

0.00

40.000

LF  

4.41000

0100 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

292.23000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

595.09000

0110 Vehicle Tracking Pad Stabilze Construction Entrance 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,685.27000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

7.000

208-00103  
 

397.397.000

397.39

7.000

HOUR

56.77000

0120 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

1,336.167.000

0.00

7.000

HOUR

190.88000

0125 *Erosion Control Supervisor 76.000

4.250

208-00205  
 

6,819.6580.250

361.17

80.250

HOUR

84.98000

0130 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

7.61000

0135 *Reset Ground Sign 3.000

0.000

210-00810  
 

1,275.213.000

0.00

3.000

EACH

425.07000

0140 Adjust Manhole 4.000

0.000

210-04010  
 

2,371.444.000

0.00

4.000

EACH

592.86000

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

454.22000

0150 *Seeding (Native) 0.500

0.000

212-00006  
 

5,379.720.500

0.00

0.500

ACRE

10,759.44000

0155 *Soil Conditioning 0.500

0.000

212-00032  
 

929.830.500

0.00

0.500

ACRE

1,859.66000

0160 *Mulching (Weed Free Straw) 0.500

0.000

213-00004  
 

584.470.500

0.00

0.500

ACRE

1,168.94000

0165 *Mulch Tackifier 100.000

0.000

213-00061  
 

409.00100.000

0.00

100.000

LB  

4.09000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,984.98000

0175 *Aggregate Base Course (Class 6) 575.380

0.000

304-06000  
 

21,519.21575.380

0.00

575.380

TON 

37.40000

0180 Aggregate Base Course (Special) 144.000

0.000

304-09014  
 

4,003.20144.000

0.00

144.000

TON 

27.80000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

157.61000

0190 *Stone Matrix Asphalt (Fibers)(Asphalt) 25,867.440

0.000

403-09221  
 

3,262,401.5325,867.440

0.00

25,867.440

TON 

126.12000

0195 *Emulsified Asphalt (Slow-Setting) 22,871.000

0.000

411-10255  
 

59,464.6022,871.000

0.00

22,871.000

GAL 

2.60000

0200 *Concrete Pavement (6 Inch) 11.720

0.000

412-00600  
 

1,868.1711.720

0.00

11.720

SY  

159.40000

0205 *Drilled Caisson (18 Inch) 12.000

0.000

503-00018  
 

3,825.6012.000

0.00

12.000

LF  

318.80000

0210 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

4.01000

0215 *18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,888.102.000

0.00

2.000

EACH

944.05000

0220 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.30000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Sidewalk 47.150

0.000

608-00000  
 

5,110.5947.150

0.00

47.150

SY  

108.39000

0230 *Concrete Curb Ramp 87.600

0.000

608-00010  
 

13,498.2887.600

0.00

87.600

SY  

154.09000

0235 *Curb and Gutter Type 2 (Section II-B) 308.000

0.000

609-21020  
 

10,475.08308.000

0.00

308.000

LF  

34.01000

0240 *Gutter Type 2 (4 Foot) 87.000

0.000

609-24004  
 

3,698.3787.000

0.00

87.000

LF  

42.51000

0245 *Gutter Type 2 (10 Foot) 39.000

0.000

609-24010  
 

4,144.5339.000

0.00

39.000

LF  

106.27000

0250 *Delineator (Type I) 28.000

0.000

612-00001  
 

595.0028.000

0.00

28.000

EACH

21.25000

0255 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

24.44000

0260 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

27.63000

0265 *1-1/4 Inch Electrical Conduit 12.000

0.000

613-00125  
 

51.0012.000

0.00

12.000

LF  

4.25000

0270 *Pull Box (18"x12"x8") 2.000

0.000

613-07018  
 

3,187.982.000

0.00

2.000

EACH

1,593.99000

0275 *Sign Panel (Class I) 249.000

0.000

614-00011  
 

3,969.06249.000

0.00

249.000

SF  

15.94000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class II) 634.500

0.000

614-00012  
 

13,483.13634.500

0.00

634.500

SF  

21.25000

0285 *Steel Sign Support (2-Inch Round)(Post) 37.000

0.000

614-01512  
 

393.3137.000

0.00

37.000

LF  

10.63000

0290 *Steel Sign Support (2-Inch Round)(Socket) 4.000

0.000

614-01522  
 

488.844.000

0.00

4.000

EACH

122.21000

0295 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 82.000

0.000

614-01575  
 

1,917.1682.000

0.00

82.000

LF  

23.38000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5.000

0.000

614-01578  
 

1,062.655.000

0.00

5.000

EACH

212.53000

0305 *Rumble Strip 143,434.000

0.000

614-80385  
 

8,606.04143,434.000

0.00

143,434.000

LF  

0.06000

0310 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 128.000

0.000

624-20019  
 

8,881.92128.000

0.00

128.000

LF  

69.39000

0315 *Mobilization 1.000

0.000

626-00000  
 

415,303.751.000

0.00

1.000

L S 

415,303.75000

0320 Public Information Services 1.000

0.000

626-01000  
 

11,591.761.000

0.00

1.000

L S 

11,591.76000

0325 *Pavement Marking Paint 1,000.940

0.000

627-00001  
 

25,523.971,000.940

0.00

1,000.940

GAL 

25.50000

0330 *Epoxy Pavement Marking 1,000.640

0.000

627-00005  
 

104,206.651,000.640

0.00

1,000.640

GAL 

104.14000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Methyl Methacrylate Pavement Marking (Inlaid) 3,131.830

0.000

627-40003  
 

26,620.563,131.830

0.00

3,131.830

SF  

8.50000

0340 *Flagging 2,383.000

0.000

630-00000  
 

62,053.322,383.000

0.00

2,383.000

HOUR

26.04000

0345 *Pilot Car Operation 228.000

0.000

630-00001  
 

9,692.28228.000

0.00

228.000

HOUR

42.51000

0350 *Traffic Control Inspection 57.000

0.000

630-00007  
 

15,143.1957.000

0.00

57.000

DAY 

265.67000

0355 *Traffic Control Management 48.000

0.000

630-00012  
 

33,155.0448.000

0.00

48.000

DAY 

690.73000

0360 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

903.2117.000

0.00

17.000

EACH

53.13000

0365 *Construction Traffic Sign (Panel Size B) 113.000

0.000

630-80342  
 

6,604.85113.000

0.00

113.000

EACH

58.45000

0370 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

21.25000

0375 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

20,721.873.000

0.00

3.000

EACH

6,907.29000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

2.000

0.000

630-80356  
 

3,187.982.000

0.00

2.000

EACH

1,593.99000

0385 *Drum Channelizing Device 98.000

0.000

630-80360  
 

1,562.1298.000

0.00

98.000

EACH

15.94000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Drum Channelizing Device (With Light) (Flashing) 7.000

0.000

630-80363  
 

111.587.000

0.00

7.000

EACH

15.94000

0395 *Traffic Cone 300.000

0.000

630-80380  
 

3,189.00300.000

0.00

300.000

EACH

10.63000

0400 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,125.321.000

0.00

1.000

L S 

2,125.32000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 200,767.860

0.000

700-70019  
 

200,767.86200,767.860

0.00

200,767.860

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

2,685.500

700-70023  
 

2,685.502,685.500

2,685.50

2,685.500

F A 

1.00000

0425 F/A Quality Incentive Payment -88,009.250

0.000

700-70025  
 

-88,009.25-88,009.250

0.00

-88,009.250

F A 

1.00000

0430 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 Const Surveying (Hour) \ 34.000

0.000

625-00001  
 

3,400.0034.000

0.00

34.000

HOUR

100.00000

0510 HMA (Patching) (Asph) 393.850

0.000

403-00720  
 

49,672.36393.850

0.00

393.850

TON 

126.12000

0515 Added Item (Dollar)/ Purchase of Calcium Nitrite 1,387.330

0.000

900-00006  
 

1,387.331,387.330

0.00

1,387.330

DOL 

1.00000

0520 Added Item (Dollar)/ Purchase of Patching Material 1,254.320

0.000

900-00006  
 

1,254.321,254.320

0.00

1,254.320

DOL 

1.00000

0525 Added Item (Dollar)/ Restocking of Geotextile (Crack 
Reduction)(High Density)

639.000

0.000

900-00006  
 

639.00639.000

0.00

639.000

DOL 

1.00000

0530 Res Mailbox Str (Ty 1) Reset Mailbox (Type 1) 25.000

0.000

210-00011  
 

8,737.5025.000

0.00

25.000

EACH

349.50000

0535 Res Mailbox Str (Ty 2) Reset Mailbox (Type 2) 1.000

0.000

210-00012  
 

450.001.000

0.00

1.000

EACH

450.00000

0540 Added Item (Dollar)/ Geogrid Resocking Fee 452.000

0.000

900-00006  
 

452.00452.000

0.00

452.000

DOL 

1.00000

CAT 4,483,644.634,437.474,483,644.63CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0445 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

190.61000

0450 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

636.03000
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PCN: 19125-BID    ESTIMATE RUN 01/09/2014

PROJECT: NH4912-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:54:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0455 Sandblasting Reinforcing Steel 29.100

0.000

202-05100  
 

3,008.9429.100

0.00

29.100

SY  

103.40000

0460 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

0.000

SY  

1.63000

0465 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

17.89000

0470 Concrete Sealer 29.100

0.000

515-00400  
 

445.2329.100

0.00

29.100

SY  

15.30000

0475 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

18.59000

0480 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

2,950.48000

0485 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

101.80000

CAT 3,454.170.003,454.17CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 1.000

0.000

620-00002  
 

5,759.161.000

0.00

1.000

EACH

5,759.16000

0495 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

6,375.961.000

0.00

1.000

EACH

6,375.96000

0500 Sanitary Facility 1.000

0.000

620-00020  
 

348.621.000

0.00

1.000

EACH

348.62000

CAT 12,483.740.0012,483.74CURRENT AMT0400 $ $ $

$ 4,499,582.544,437.47$4,499,582.54$CURRENT AMTPROJECT TOTAL


